CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL P_I_I E
Nl

Prepared by: Alday-Howell Engineering, Inc.
Prepared on: 2/21/2023 Alday Howeu
For Project: Blue Springs Road Sewer Extensions Phase 1
NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion:  8/16/2023 Final Completion:  9/15/2023
The report is for the week of: Monday, 2/13/2023 thru Sunday, 2/19/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- No work. Contractor's option.
Tuesday- No work. Contractor's option.
Wednesday- No work. Contractor's option.
Thursday- Contractor took sample from shoulder to detetrmine suitability of soil.
Friday- No work. Contractor's option.
Saturday- No work. Contractor's option.
Sunday- No work. Contractor's option.
Engineer's remarks/Pending issues:
Percent Project Complete: 6% Time Remaining (%): 59%
Invoiced to Date: $899,673.01 Weather days to date: 6
Original Contract Amount: $5,347,467.37 *
Change Order Amount Approved: Holiday days granted: 17

Actual Days: 146

Remaining: $4,447,794.36 Days used with deduct: 123
Days to Substantial Completion: 300 Remaining to SC: 177
Days to Final Completion: 330 Remaining to FC: 207
*Budgeted amount is $3,141,199.00. Cf)ntract amount $5,347,467.37 contingent upon securing additional funding.
Approved: (Eric Worrell-PE; Project Administrator (850-526-2040)
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